

Site	Work Brief Description	Disruption	Scheduled Dates
Boughton and Chartwell	Door Locks	Minor	On site now
TMH - Sevenscore/Woodchurch	Bedroom Upgrades	2 bedroom currently out of service	On site now
Allington	Replacing Doors	Minor	On site now
Bluebell Foxglove	Door Replacement	Minor	Sep-25
Bluebell Foxglove	Salto Replacement	Minor	Sep-25
Tarentfort	Replacing Doors	Minor	On site now
TGU	Anti Lig Doors	Minor	On site now
TGU	ECA Bathroom	Out of use for works	Still in Design stage
Tarentfort - Marle	Bathroom Refit	Out of use for works	Still in Design stage
TGU	Groombridge Replacement Fire Doors	Minor	Still in Design stage
Willow	Door Repalcement Bed 4,7,8 and 9	Minor	Jun-25
MBU Darford	Temperature Control in Bedrooms	6 beds closed per works phase	Handover 2nd May